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      Travis County W.C.I.D. - Point Venture 

   18606 Venture Drive, Point Venture 

Office - (512) 267-1641, After Hours 1-800-579-4500,                     

Emergency On-Call 281-398-8211 

 

May Newsletter 
May 6, 2024 

Drought Contingency Plan STAGE 2 now in effect  

 
 

COMPLIANCE is MANDATORY 
Penalties will be enforced  

 
 
 

WATERING IS PERMITTED 1 TIME PER WEEK 
Odd Addresses, SATURDAYS; Even Addresses, SUNDAYS; 

Commercial (Includes POA and Townhouses) FRIDAYS 
Hours: Midnight to 10 a.m. and 7 p.m. to midnight on your day 

 

PPROHIBITED: 

 

WASHING ANY STRUCTURE, IMPERVIOUS SURFACE 
(i.e. driveways, sidewalks, etc.) 

OR MOTOR VEHICLES 
(including boats and trailers) 

EXCEPT DURING YOUR DESIGNATED DAY DURING THE DESIGNATED HOURS. 

 April was a busy month at the construction 

site for the District’s new Wastewater Treatment Plant 

(WWTP). Associated Construction Partners (ACP) 

who is the contractor for the multi-million dollar pro-

ject made great headway. 

 Between April 1 and April 19, ACP per-

formed three concrete pours for various components of 

the new WWTP. On April 1, ACP poured concrete for 

the four west aeration interior columns and the aera-

tion retaining walls. Then on April 11, ACP poured 

the two aeration platforms and headworks slab. April 

18 concrete was poured for the headworks channels 

and top slab. This added 7 more trucks of concrete to 

this project for a total of 56 truck loads of concrete. 

 On April 2, excavation began for the clarifier. 

April 8 had the arrival of PVC piping. PEC installed tem-

porary power and a submeter for the construction trailers 

on April 10. On April 19, one 40-ft Conex box was deliv-

ered and ACP began work on the aeration drop box. 

 The rest of month ACP spent working on the aer-

ation drop box and clarifier, hydrostatic testing the chlo-

rine contact and effluent transfer basins and installing 

temporary bypassing for the existing eight-inch effluent 

pump discharge line that leads to the effluent tanks and 

the eight-inch  effluent gravity lie that leads to the upper 

pond. Construction photos are on page 3. 

WWTP Construction Update 
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Delinquent Payment Process Explained 

Customers whose accounts go into delinquent status are 

required, by District rate order, to pay the entire balance 

owed, both past due and current charges, prior to the 

original due date. 

Once an account is delinquent, the process includes:  

• Customers receiving a letter in the mail reminding 

the customer of the past due balance with the updat-

ed (earlier) due date. 

•  Customers receiving a door tag on their  front door 

with a QR code as well as a website address to pay 

the bill.  

• Unpaid delinquent accounts’ water will be discon-

nected and a $100 reconnect fee is automatically add-

ed to the account. 

Below is the exact wording from the District’s rate order 

which was approved January 25, 2024. 

 

Customers are welcome to call the District office, 512-

267-1641 if they have questions about the delinquent pro-

cess. 

Two Director Positions Opening for Election 

Two seats on the Board of Directors will be opened for election this coming November 5. Directors Manuel Macias and 

Anne Kikta currently fill the positions.  

Board members must either live or own property in the District to service on the Board. Directors meet monthly on the 

4th Thursday of the month at 3:00 p.m. Directors are also occasionally asked to attend special meetings. 

For more  information or an application, please contact the District office through email - office@wcidpv.org  or by 

visiting the website https://tcwcid-pv.org/director-election-information 
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Photos for WWTP Construction Project 

04.10.24, West Aerator Platform Formwork & Rebar 

Installation 

4.11.24, Headworks Slab Pour 

04.01.24, Aeration West Interior Columns Pour 

04.10.24, Excavation for Clarifier 

4-1-24, concrete pour for the interior aeration basin 

columns via concrete bucket  

4.11.24, Screeding East Aerator Platform 


